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Department of Energy

ROCKY FLATS OFFICE
P.0. BOX 928
GOLDEN, COLORADO 80402-0928

93-DOE-08698
Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, §WM-C

Denver, Colorado 80202-2405 o ’g '

©

=
Mr. Gary Baughman 73 o
Hazardous Waste Facilities Unit Leader %
Colorado Department of Health Sro ‘f
4300 Cherry Creek Drive South “os
Denver, Colorado 80222-1530 i =
Gentlemen: :;‘:‘ 3

The IAG milestone date for the Operable Unit 2 (OU-2) Final RCRA Facility
Investigation/Remedial Investigation (RFI/RI) Report is August 9, 1993. Our request for-
extension to December 16, 1993, and May 23, 1994, for the Draft and Final RFI/RI
Reports for QU-2 was denied. This letter is to inform you that we will miss the August 9,
1993, milestone for the Final RFI/RI Report.

The reasons for not being able to meet the August 9, 1993, milestone are the same as
were defined in our February 26, 1993 letter to you which initally requested the schedule
extension for the Draft RFI/RI Report.

We have been working to maintain-and even improve these schedules, but have been
unable to accelerate the activities necessary to meet all of the requirements and
expectations for the level of detail in the reports identified by EPA and CDH.

We are willing and anxious to work with you to identify ways that we can improve upon
the process and timing of activities necessary to make defendable decisions on how to
achieve earlier cleanup of OU-2 and the rest of the site.

Please do not hesitate to contact me directly or Scott Grace of my staff at (303) 966-7199
if you have any guesti

Sincerely,

s K. ;far%'jan

ant Manager for Transition
Environmental Restoration
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M. Hestmark & G. Baughman
93-DOE-08698

cc:

A. Rampertaap, EM-453
A. Primrose, EG&G

G. Kleeman, EPA

B. Lavelle, EPA

. Schieffelin, CDH



